

Project Planning Backlog

Date	29 June 2026
Team ID	[Enter Team ID]
Project Name	HDI Predictor
Maximum Marks	5 Marks

Sprint	User Story / Task	Points	Priority	Assigned	Start Date	End Date
Sprint-1	Wrangle UNDP CSV to long format.	3	High	Hari Charan Emandi	30 Jun 2026	01 Jul 2026
Sprint-1	Build StandardScaler + compares 3 models.	5	High	Hari Charan Emandi	01 Jul 2026	02 Jul 2026
Sprint-1	Select best model and serialize files.	2	High	Hari Charan Emandi	02 Jul 2026	02 Jul 2026
Sprint-2	Setup backend Flask app endpoints.	3	High	Hari Charan Emandi	03 Jul 2026	03 Jul 2026
Sprint-2	Design responsive glassmorphism UI.	5	Medium	Hari Charan Emandi	03 Jul 2026	04 Jul 2026
Sprint-2	Dockerize Flask application.	2	Low	Hari Charan Emandi	04 Jul 2026	05 Jul 2026