

Communication

Date	05 July 2026
Team ID	[Enter Team ID]
Project Name	HDI Predictor
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	GitHub Commits & Issues	Hari Charan Emandi	Coordinate daily development tasks.
2	Progress Update	Weekly	Markdown Status Logs	Hari Charan Emandi	Record weekly development progress and metrics.
3	Issue / Bug Discussion	As Needed	Local debugger & logs	Hari Charan Emandi	Troubleshoot integration and prediction errors.
4	Stakeholder Review	Bi-Weekly	Hugging Face / Render Demo	Hari Charan Emandi & Mentor	Demonstrate project progress milestones.
5	Final Demo Rehearsal	Once	Local web browser	Hari Charan Emandi	Verify end-to-end user prediction flow.
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Tracking multi-model metrics changes across training runs.	Implemented stdout logs in train_model.py summarizing model metrics, and saved cross-validation reports in notebooks/.
2	Model serialization compatibility across local/deployment runtimes.	Standardized library versions in requirements.txt and built Dockerfile for reproducible environment.
3	Ensuring robust inputs validation on HTML web forms.	Built HTML5 range bounds and Flask backend checking (e.g. Life Expectancy [30, 90]).